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00001 
A 
hA 
M O  1 

12011 

12014 

-02 
12021 

12022 

12024 

AAO 3 
12031 

AA04 
* Actual 

Rocky Flats Plant 
Environmental Restoration Program 

Out1 881 Ilillside 
Out1 881 Hillside Assessment 
985  Gee, C.B. External Milestone 
800 Gee, C.B. External Milestone 
993 Gee, C.B. External Milestone 
802 Gee, C.B. External Milestone 
806 Gee, C.B. External Milestone 
809 Gee, C.B. External Milestone 
OU#l IRA 06M 
0 4  1 Burmeister, External Milestone 
042 Burmeister, External Milestone 
04 3 Burmeister, External Milestone 

. 0012 903 Pad Area 
OW12 Asseasrnent 
52 Dille, E.A. External Milestone 
36 Dille, E.A. External Milestone 
71 Dille, E.A. External Milestone 

* 81 Dille, E.A. External Milestone 
42 Dille, E.A. External Milestone 
91 Dille, E.A. External Milestone 
101 Dille, E.A. External Milestone 
Out2 881 Hillside Remediation IRA ObM 
008  Burmeister, External Milestone 
009 Burmeister, External Milestone 
065 Burmeister, External Milestone 
067 Burmeister, External Milestone 
010 Bumeister, External Milestone 
O U t 2  Remediation IRA (Sub-Sutfaae) 
4 10 Koffer, J. External Milestone 
140 Koffer, J. External Milestone 
435 Koffer, J. External Milestone 
170 Koffer, J. External Milestone 
190 Koffer, J. External Milestone 
540 Koffer, J. Externel Milestone 
570 Koffer, J. External Milestone 
590 Koffer, J. External Milestone 
740 Koffer, J. External Milestone 
OUt3 Offsite Areas 
OU#3 Offsite Areas Assessmsnt 
1010 Guillaume, M External Milestone 
1105 Guillaume, M External Milestone 
OUf4 Solar Ponds 

* ER Remedial Action 

Finish 

SUBMIT D W T  PllASE I11 IIFI/RI TO EP 
TECIlNICAL MEMO NO. 10 TO CDII/EPA 
SUBMIT FINAL PIJASE I11 RFI/RI TO CD 
TECIlNICAL MEMO NO. 11 TO CDII/EPA 
DEULFT CMS/FS REPORT SUDMITTED TO DO 
STATUS REPORT OF AGENCY REVIEW PROG 

891 TREATMENT SYS QUARTERLY REPORT 

891 TREATMENT SYS QUMTISRLY REPORT 
891 TREATMENT SYS QUARTDRI*Y REPORT2 

SUBMIT REVISED RI/FS SCllEDULE 
SUBMIT SURFICIAL SOIL SAMPLING TM 
SUBMIT DRAFT EXPOSURE TM 
SUBMIT DRAFT MODELING TH 
SUBMIT PIIASE 11 RFI/RI BEDROCK TECII 
SUBMIT DRAFT COC TM 
SUBMIT DRAFT TOXICITY TM 

OU2 TREATMENT SYS QUARTERLY RPT 1 
OW2 TREATMENT SYS QUARTERLY RPT 2 
SUBMIT DRAFT TSR 
SUBMIT FINAL TSR 
OU2 TREATMENT SYS QUARTERLY RPT 3 

SBMT. SOIL VAPOR SURV. TO EPA/CDIl 
SUBMIT DRAFT TEST PLAN TO CDII/EPA-S 
SUBMIT FINAL SVS WORKPLAN 
SUBMIT FINAL TEST PLAN SITE 11 
FINAL TEST PLAN APPROVED SITE 11 
Submit Drfttesk to CDll/EPA Site2 
Submit Final Test Plan Site2 
Final Test Plan Approved Site2 
Submit Draft Plan CDIl/EPA Site3 

SUBMIT TM TO AGENCY-CONTAINMENTOF C 
SUBMIT TM TO AGENCY-HIIIUk TOXICITY T 

28-OCT-92 28-OCT-92* 0 
26-JAN-93 10-MAR-93' 13 
05-APR-93 18-JUN-93 14 
13-APR-93 20-JUL-93 98 
28-JllN-93 01-OCT-93 95 
24-SEP-93 07-JAN-94 105 

01-FEB-93 29-JAN-93* 0 
30-hPR-93 30-APR-93 0 
30-JUL-93 30-JUL-93 0 

16-DEC-92 16-DEC-92* 0 
08-JAN-93 08-JN1-93* 0 
15-JAN-93 15-JAN-93* 0 
15-JAN-93 15-JAN-93* 0 
01-MAR-93 03-MAX-93 63 
04-JUN-93 07-JUN-93 3 
24-JUN-93 25-JUN-93 1 

01-FEB-93 29-JAN-93* 0 
30-MR-93 30-APR-93 0 
18-MAY-93 10-MAY-93 0 
13-JUL-93 13-JUL-93 0 
02-AUG-93 02-AUG-93 0 

27-OCT-92 27-OCT-92* 0 
29-OCT-92 29-OCT-92* 0 
24-NOV-92 24-MOV-92* 0 
12-JNI-93 12-JAN-93* 0 
08-FEB-93 ll-FEB-93* 3 
05-APR-93 07-JUN-93 63 
07-JUN-93 06-AUG-93 60 
21-JUN-93 20-AUG-93 60 
30-AUG-93 29-OCT-93 60 

28-JON-93 18-AUG-93 51 
10-AUG-93 30-SEP-93 51 
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1204 1 

M O  5 
12051 

M O  6 
12061 

M 0 7  
12071 

M O 8  
12081 

RAO 9 
12091 

OW14 Assessmgnt 
02102 Ogg, R.T. External Milestone 
02152 Ogg, R.T. External Milestone 
OU15 Woman Creek 
O u t 5  Woman Creek Assessment 
05011 Mast, E.C. External Milestone 
05002 Mast, E.C. External Milestone 
05016 Mast, E.C. External Milestone 
05036 Mast, E.C. External Milestone 
05026 Mast, E.C. External Milestone 
05031 Mast, E.C. External Milestone 
05021 Mast, E.C. External Milestone 
05041 Mast, E.C. External Milestone' * 
05046 Mast, E.C. External Milestone 
OW16 Walnut Creek 
OUf6 Walnut Creek Assessment 
1486 Laurin, P.J. External Milestone 
15815 Laurin, P.J. External Milestone 
14915 Laurin, P.J. External Milestone 
14 92 Laurin, P.J. External Milestone 
1493 Laurin, P.J. External Milestone 
1494 Laurin, P.J. External Milestone 
1495 Laurin, P.J. External Milestone 
0017 Present Landfill 
OUf7 Assessment Phase 1 
030 O'Rourke, T. External Milestone 
130 O'Rourke, T. External Milestone 
085 0' Rourke, T. External Milestone 
180 O'Rourke, T. External Milestone 
Out8  700 Area 
O u t 0  700 Area Assessment 
1325 Peterman, 8 .  External Milestone 
1326 Peterman, B. External Milestone 
133 Peterman, 0. External Milestone 

' 1315 Peterman, 8. External Milestone 
1355 Peterman, B. External Milestone 
1375 Peterman, B. External Milestone 
1385 Peterman, B. External Milestone 
1475 Peterman, B. External Milestone 
1395 Peterman, 8. External Milestone 
1545 Peterman, B. External Milestone 
out9 OPWL 
OUf9 OPWL Assessment Phase 1 
02 4 Houk, 2. External Milestone 

. 042 Houk, 2. External Milestone 
044 Houk, 2. External Milestone 

* Actual Finish 

VADOSE ZONE TECH MEMO 
PREPARE ENV EVAL TECII MEMO, COORD P 

SUB TM 2 MAG 6 GEOPIIYSICS IllSS 115, 
SUB TM 1 SURFACE WATER 6 SED'SAMPLI 
SUB TM 3 SOIL SAMPLING l l lSS 115 - L 
SUB TM 7 SOIL BORINGS IllSS 133 AS11 

SUB TM 6 CONE PENTROMETER IIISS 115 
SUB TM 4 SOIL SAMPLING IllSS 133 - A 
SUB TM 8 MONITORING WELLS IllSS 115 
SUB TM 9 MONITORING WELLS QIIISS 133 

SUB TM 5 SOIL GAS IllSS 115 - IANDFI 

END PHASE I RI FIELDWORK 
COMPLETE PRIMARY FIELD OPERATIONS 
START I t H R A  
H I I R A  EXPOSURE TM 
IlllRA MODELING TM 
HIlRA CONTAMINANT OF CONCERN TM 
IIHRA TOXICITY FACTORS TM 

BEGIN MOBILIZATION/FIELDWORK ;OW7 
COMPLETION OF DRAFT TECH MEMO'S 162 
PJIASE 1 FIELDWORK COMPLETE 
SUBMIT D W T  RFI/RI PllASE 1 REPORT 

SUBMIT DRAFT FINAL WORK PLAN 
SUBMIT FINAL WORK PLAN TO DOE/RFO 

AGENCY COMMENTS ONN FINAL WORK PLAN 
SUBMIT PREL FINAL WORK PLAN 
SUBMIT FINAL WORK PLAN REV'S ,h COMM 
ANTICIPATED AGENCY N ' P R O V N .  OF FINA 
SUBMIT INITIAL I U D  SURVEY RESULTS 
SUBMIT INITIAL EE SURVEY RESUI.TS 
SUBMIT DRAFT FIELD SAMPLING P I A N  FO 

IAG SUBMITTAL OF FINAL WORK PIAN 

SUBMIT PROCUREMENT PACKAGE 
BEGIN DATA COMPILATION 
END DATA COMPILATION 

24-DEC-92 24-DEC-92* 0 
15-MAR-93 15-MAR-93* 0 

14-JAN-93 09-OCT-92" 0 
30-NOV-92 1.3-OCT-92" 0 
07-MAY-93 26-JAN-93* 0 
14-SEP-93 19-FED-93* 0 
07-MAY-93 25-MRR-93* 0 
14-APR-93 25-MAR-93* 0 
07-JUN-93 01-APR-93 0 
14-MAY-93 01-JUN-93 18 
14-MAY-93 01-JUN-93 18 

30-JUN-93 15-FED-93* 0 
23-FEB-93 15-FED-93* 0 
01-JUN-93 19-MAR-93* 0 
01-JUL-93 21-APR-93 0 
03-JUL-93 21-APR-93 0 
15-SEP-93 06-JUL-93 0 
15-SEP-93 06-JUL-93 0 

13-OCT-92 13-OCT-92" 0 
19-FEB-93 29-JAN-93' 0 
30-APR-93 21-MAY-93 21 
30-SEP-93 13-OCT-93 13 

09-DEC-92 13-NOV-92* 0 
22-DEC-92 30-NOV-92* 0 
23-DEC-92 01-DEC-92* 0 
08-FEB-93 15-JAN-93' 0 
02-MAR-93 19-FEB-93" 0 
22-MAR-93 26-FEB-93" 0 
05-APR-93 29-MAR-93 0 
21-JON-93 13-JOL-93 22 
03-SEP-93 17-SEP-93 14 
13-SEP-93 29-SEP-93 16 

28-JAN-93 27-JAN-93* 0 
14-APR-93 30-MR-93 16 
17-JUN-93 06-JUL-93 19 

, 
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An10 
12101 

M 1 1 '  
12111 

M I 2  
12121 

M 1 3  
12131 

m14 
12141 

M I S  
12151 

M I 8  
12181 

M I 9  

052 Ilouk, 2 .  External Milestone 
054 Houk, 2. External Milestone 
Out10 Other Outside Closures 
OUtlO Assessment Phase 1 
0250 Anderson, G. External Milestone 
0350 nnderson, G. External Milestone 
0450 Anderson, G. External Milestone 
0380 Anderson, G. External Milestone 
Out11 West Sprayfield 
OUtll Assessment Phase 1 
010 0' Rourke, T. External Milestone 
030 0' Rourke, T. External Milestone 
080 0' Rourke, T. External Milestone' 
OW112 400/800 Area 
Out12 400/800 Area Assessment 
3271 Anderson, G. External Milestone 
3275 Anderson, G. External Milestone 
0715 Anderson, G. External Milestone 
0718 Anderson, G .  External Milestone 
Out13 100 Area 
Out13 100 Area Assessment 
0 8 8  McHugh, M.F. External Milestone 
091 Mcllugh, M.F. External Milestone 
093 Mcliuqh, M.F. External Milestone 
OUtl4 Radioactive S i t e s  
OU114 Radioaotive Sites Assessment 
110 Ilayes, C.H. External Milestone 
1125 llayes, C.H. External Milestone 
114 Hayes, C.H. External Milestone 

SUBMIT PRELIMINARY DRAFT TECH MEMO 
SUBMIT DRAFT TECH MEMO I1 , 

MTS PROCUREMENT PROCESS COMPLETE 
PERMITTING 6 MOBILIZATION COMPLETE 
BEGIN PJIASE 1 RI FIELDWORK 
REMOVAL OF IllSS STORAGE ITEMS COMPL 

AWARD CONTRACT 
BEGIN FIELDWORK OU 11 
BEGIN ENVIRONMENTAL. EVALUATION 

SUBMIT FINAL PI1 I RFI/RI WORKPLAN 
WORRPLAN APPROVAL 
BEGIN PHASE I RI FIELDWORK 
PERMITTING AND MOBILIZING 

FIEIN> WORKPLAN SUBMITTAL 
RE-SUBMITTRL OF FINAL WORRPLAtl 
ANTICIPATED MPROVJU OF FINAL WORKP 

OUf15 Inside Building Closures 
' Out15 Inside Building Closures Assessment Phs 1 

FINAL WORK PLAN SUBMITTAL 
RESUBMXTTAL OF WORK PLAN FOR FIN= 
FINAL WORRPLAN APPROVAL 

01s Schubbe, D. External Milestone 
017 Schubbe, D. External Milestone 
037 Schubbe, D. External Milestone 
025 Schubbe, D. External Milestone 
042 Schuhbe, D. External Milestone 
055 Schubbe, D. External Milestone 
1120 Management (On Site) 
On-Site H20 Management 
011 Mende, E.W. External Milestone 
03 1 Mende, E.W. External Milestone 
013 Mende, E.W. External Milestone 
032 Mende, E.W. External Milestone 

. 015 Mende, E.W. External Milestone 
033 Mends, E.W. External Milestone 
Sitewide Activities 

SUBMIT FINAL PHASE 1 RFI/RT WORRPLR 
SUBMIT REVISED FINAL IlFI/RI WORK PL 
SUBMIT PROCUREMENT PACMGC TO DOE/R 
PIlASE 1 RFI/RI WORKPLAtl APPROVAL 

END FIELDWORK OW 15/STnTUS,DOE/RFO 
SUBMIT HCSP, IMPL-PLAN, .ssrnTus REPOR 

Present testimony to CWG.CC on Segme 
1st Qtr Status Report on WPt12610 t 
Deliver Draft WMP to DOE 
2nd Qtr Status Report on WP112610 t 
Deliver revised SWMP to RFO 
3rd p t r  Status Report 011 WPf12610 t 

20-AUG-93 08-SEP-93 19 
13-SEP-93 29-SEP-93 16 

14-APR-93 30-APR-93 16 
04-MAY-93 05-MAY-93 1 
01-MAY-93 05-MAY-93 1 
15-JUN-93 01-JUN-93 0 

01-JUN-93 01-JUN-93 0 
30-JUL-93 30-JUL-93 0 
30-JUL-93 30-JUL-93 0 

05-OCT-92 05-OCT-92* 0 
20-JAN-93 03-NOV-92 0 
06-MAY-93 06-MAY-93 0 
29-MR-93 07-JUL-93 69 

09-OCT-92 09-OCT-92* 0 
22-FEB-93 26-MAR-93 32 
15-MAR-93 31-MAR-93 16 

19-OCT-92 19-OCT-92* 0 
19-FEE-93 26-MAR-93 35 
12-MAR-93 26-MAR-93 14 

26-OCT-92 26-OCT-92" 0 
12-FEB-93 14-JAN-93f 0 
11-MAR-93 Ol-MAR-93* 0 
06-MR-93 06-MR-93 0 
01-JUN-93 16-APR-93 0 
30-SEP-93 09-SEP-93 0 

07-DEC-92 07-DEC-92' 0 
01-FEB-93 29-JAN-93' 0 
31-MAR-93 31-MAR-93 0 
03-MAY-93 03-MAY-93 0 
01-JUN-93 01-JUN-93 0 
02-AUG-93 02-AUG-93 0 

* Actual Finish 
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p?riod End Date: 28-MAR-1993 
Prp ject : PSWBS2 

12192 Sit e wide 
1357 
1511 
1359 
1517 
2431 
1304 
0226 

1526 
0711 
1303 

Treatability 
Harris, M.J. 
Ilarris, M. J. 
Ilarr is , M. J. 
Ilarris, M.J. 
flarris , M.J. 
Ilarris, M. J. 
Harris, M.J. 

Studies 
External Milestone 
External Milestone 
External Milestone 
External Milestone 
External Milestone 
External Milestone 
External Milestone 

Harris, M.J. External Milestone 
Ilarris, M.J. External Milestone 
Ilarris, M.J. External Milestone.: 

ii56 Harris; M.J. External Milestone 
. 2318 llarris, M. J. External Milestone 

12193 ER Operations Mgmt 
3300 Wisehart, R. External Milestone 
3400 Wisehart, R. External Milestone 
3700 Wisehart, R. External Milestone 

3500 Wisehart, R. External Milestone 

401 Paliani, M.A External Milestone 
9 02 Paliani, M.A External Milestone 
403 Paliani, M.A External Milestone 
404 Paliani, M.A External Milestone 

001 Lovseth, T.P External Milestone 
002 Lovseth, T.P External Milestone 
003 Lovseth, T.P External Milestone 
004 Lovseth, T.P External Milestone 
005 Lovseth, T . P  External Milestone 
006 Lovseth, T.P External Milestone 

200 Buddy, M. External Milestone 
301 Buddy, M. External Milestone 
500 Buddy, M. External Milestone 

0150 White, P.J. External Milestone 
0154 White, P.J. External Milestone 

0155 White, P.J. External Milestone 
0157 White, P. J. External Milestone 

0160 White, P.J. External Milestone 

12194 Information Management 

12195 Sitewide characterization Studies 

12196 Sitewide I A / I W  

12199 Analytical Support Services (ER) 

0162 White,' P.J. External Milestone 

0178 White, 'P.J. External Milestone 
0165 White, P.J. External Milestone 
0167 White, P.J. External Milestone 
0169 White, P.J. External Milestone 

0111 White, P.J. External Milestone * n n l - s s a l  F t n i ~ h  

Cmplt. 1st Draft Ann. Rpt. 13-NOV-92 13-NOV-92* 0 
SUBMITTAL OF D W T  WORKPLAN TO DOE 04-DEC-92 04-DEC-92* 0 
Delivery of Final Report to DOE 22-FEE-93 23-FEB-93* 1 
SUBMITTAL OF DRAFT WORKPLAN TO EPA/ 01-FEB-93 03-MAR-93" 30 
Notify DOE of Operational XCP-MS 01-JON-93 01-JUN-93 0 
Qrtly. Revw. w/DOE-CDII-EPA 25-JUN-93 25-JUN-93 0 
Del. Drft Rpt on Pncrt. Eval. to 02-AUG-93 13-SEP-93 42 
DO 
Progress Rpt. to DOE ( A ~ s o K ~ .  T.S.) 16-AUG-93 14-SEP-93 29 
Treatability Study Rpt. f r o m  AWC 01-JUN-93 21-SEP-93 112 
Qrtly. R ~ v w .  w/DOE-CUII-EPA 30-SEP-93 30-SEP-93 0 
Deliver TS Report to DOI.: (TRU/Clear 16-SEP-93 15-DEC-93 90 
Del. Rpt. to DOE on Plasma Mltr. 30-SEP-93 04-JAN-94 96 
Ts 

I1.R.R. Qrtly. Update 29-JAN-93 29-JAN-93* 0 
l l i s t .  Rel. Rpt/Qtrly Update 30-AF'R-93 30-APR-93 0 
Revsd. 1 I . R . R .  Dlvd. to Reg. 30-APR-93 30-AE'R-93 0 
Agencie 
i 1 .R .R.  Qtrly Update R p t .  30-JUL-93 30-JUL-93 0 

1st Qtr. 1 . S  Status Rpt to DOE 04-JAN-93 15-JAN-93* 11 
2nd Qtr.1.S. Status Rpt. to DOE 31-MAR-93 31-MAR-93 0 
3rd Qtr. I.S. Status Rpt. to DOE 30-JVN-93 30-JVN-93 0 
4th Qtr. I.S. Status Rpt. to DOE 30-SEP-93 30-SEP-93 0 

Draft Deep Seismic Report 24-DEC-92 24-DEC-92* 0 
Draft Shallow Seismic Report 26-FEB-93 19-FEB-93* 0 

G.W. Recharge/Unstrtd %one R p t .  30-SEP-93 30-SEP-93 0 

Alluvial Mapping Report 30-SEP-93 30-SEP-93 0 

Letter stating acquisition of tape 30-APR-93 30-APR-93 o 

Background Geochem. Charac. Rpt. 30-SEP-93 30-SEP-93 0 

Submit Procurement Package 
Complete Technical Evaluation 
Contract Award 

26-JAN-93 12-FEB-93' 17 
14-JUN-93 14-JUIJ-9.3 0 
19-JUL-93 19-JVL-93 0 

Oct. Rpt to Proj. Mgro.-Smpl.Status 30-NOV-92 30-NOV-92* 0 
Nov. Rpt. to Proj. 15-DEC-92 15-DEC-92* 0 
Mgrs.-Smpl-Statu 
Complete Resp. to EPA Audit 08-JAN-93 24-DEC-92* 0 
Dec . Rpt . to Proj. 29-JAN-93 28-JAN-93* 0 
Mngrs.Smpl.Statu 
Jan. Rpt. to Proj. Mgrs. Smpl. 26-FEB-93 26-FEB-93" 0 
Stat 
Feb. Rpt to Proj. Mgrs. Smpl. 31-MAR-93 05-MAR-93" 0 
Statu 

March Rpt. To P r o j  Mgrn. Smpl.Statu 30-APR-93 30-APR-93 0 
April Rpt.to Proj. Mgrs.Smp1. Statu 28-MAY-93 28-MAY-93 0 
May Rpt. to Proj. Mgrs.' Sample 30-JUN-93 30-JUN-93 0 
Stat 
June Rpt.to Proj. Mgrs.Smple Status 30-JUL-93 30-JUL-93 0 

Issue Final Val.idation Plan I 29-N?R-93 29-APR-93 0 
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AA2 1 
12042 

12214 

AB 
AB0 1 

12501 

12502 

AI302 
12503 

12504 

12505 

AC 
ACOl 

12601 

0173 White, P.J. External Milestone 

0175 White, P. J. External Milestone 

Pondarete Project 
OU14 Pond Sludge Processing 
9011 ' Riley, J.R. External Milestone 
9024 ' Riley, J.H. External Milestone 
9028 Riley, J.11. External Milestone 
Water Management 
004 3 Boyle, R.W. External Milestone 
0056 Boyle, R.W. External Milestone, 
Program Management Support 
Program Management 
Program Management 
0320 IIunt, W.A. External Milestone 
0340 Hunt, W.A. External Milestone 
0120 Hunt, W.A. External Milestone 
0820 Hunt, W.A. External Milestone 
0140 Hunt, W.A. External Milestone 
0360 Hunt, W.A. External Milestone 
0160 Hunt, W.A. External Milestone 
0390 Hunt, W.A. External Milestone 
IAG Amendment - 
0140 Arndt, M.B. External Milestone 
0160 Arndt, M.B. External Milestone 
Program Support 
Program Support 
032 Medal, L.C. External Milestone 
038 Medal, L.C. External Milestone 
034 Medal, L.C. External Milestone 
036 Medal, L.C. External Milestone 
ER Quality Program Implementation 
012 Schmidt, T.D External Milestone 
014 Schmidt, T.D External Milestone 
016 Schmidt, T.D External Milestone 
018 Schmidt, T.D External Milestone 
Community Relations 
0120 Smith, T.J. External Milestone 
0140 smith, T.J. External Milestone 
0160 Smith, T.J. External Milestone 
0180 Smith, T.J. External Milestone 
Treatrnent/Storage/Disposal 
Treatment/Storage/Disposal 
Treatment/Storage/Disposal 
0120 Anderson, G. External Milestone 
0320 Anderson, G. External Milestone 
0401 Anderson. G. External Milestone 

* Aatual Finish 
d 

Jul. Rpt to Proj. Mgrs.. Smple 27-AUG-93 27-AUG-93 0 
statu 
Aug. Rpt. To Proj .  ' Mgrs. 30-SEP-93 30-SEP-93 0 
Smpl.Statu 

WINTERIZE/STORE EQUIPMENT C POND ' 

COMPLETE 4700.1 IMPLEMENTATIOIf REP0 

END COLD S.O. TEST ON EVAPORATORS 
BLDG 910 PORTABLE EVAPS ( 3 )  OI'ERATI 

REC OF DECISION FOR APPI,ICABJ.I~ITY 0 

SUBMIT ROADMAP ADDENDA TO DOE 
SUBMIT 95-99 5YP ISSUES INTENT DOC. 
SUBMIT EM-40 BASELINE TO DOE 
DRAFT EM MANAGEMENT PLAN 

SUBMIT 95-99 ADS'S TO DN", 
SUBMITREVISED EM-40 BnSELINE LIASED 
SUBMIT D W T  FY94 SSP TO DOE 

COMPLETE STRATEGY DOCUMENT 
COMPLETE REVISED STRATEGY DOCUMENT 

SUBMITREVXSED EM-40 BASELINE TO DOE 

PROVIDE UPDATED CAPABILITY IIOTEBOOK 
PROVIDE COMPREllENSIVE TIIEATMEIITCMGM 
PROVIDE CONSORTIUM CAPA13ILIT 1ES SEM 
PROVIDE WASTE QUALITY TOXICITY LITE 

QUARTERLY Q . A .  REPORT 
QUARTERLY Q.A. REPORT 

QUARTERLY Q.A. REPORT , 

QUARTERLY PUBLIC INFORMATION MEETIN 
QUARTERLY PUBLIC INFORMATION MEETIN 
QUARTERLY PUBLIC INFORMATION MEETIN 
QUARTERLY PUBLIC INFOIU-VLTION NEETIN 

QURRTERLY Q.A. REPORT , . 

LETTER REPORT (REMEDIAL TECll . KNOWL 
LETTER REPORT SUMMARIZING TREATMENT 
LETTER REPORT SUMMARIZING CONTAMINA 

18-DEC-92 18-DEC-92* 0 
19-MAR-93 26-MnR-93 7 
16-FEB-93 26-MAR-93 38 

04-MAY-93 04-MAY-93 0 
27-JUL-93 24-AUG-93 28 

11-DEC-92 ll-DEC-92* 0 
15-JAN-93 15-JAt1-93* 0 
24-DEC-92 29-JAN-93* 36 
29-JAN-93 29-JAN-93* 0 
26-FEB-93 26-FEB-93* 0 
26-FEB-93 26-PEE-93" 0 
30-JUL-93 30-JUL-93 0 
30-JUL-93 30-JUL-93 0 

30-NOV-92 24-DEC-92* 24 
29-JAN-93 29-JAN-93* 0 

29-JAN-93 29-JAN-93* 0 
15-JAN-93 29-JAN-93* 14 
15-FEB-93 08-MAR-9,3* 21 
04-JAN-93 15-MAR-93* 70 

22-JAN-93 22-JAt1-93* 0 
23-APR-93 23-APR-93 0 
23-JUL-93 23-JUL-93 0 
30-SEP-93 30-SEP-93 0 

24-DEC-92 08-DEC-92* 0 
26-MAR-93 26-MAR-93 0 
25-JUN-93 25-JuN-93 0 
30-SEP-93 30-SEP-93 0 

26-FEB-93 01-MAR-93' 3 
26-FED-93 09-MAR-93* 11 
23-MR-93 23-APR-93 0 



2 .  . ( .  

Period-Start Date: 01-MAR-1993 

.p\o jeat : PSWBS~ 
Period End Date: 28-MAR-1993 

STATUS TllROUGlI 28-MAR-1993 

PROGRAM MILESTONES REPORT (EXTERNAL ONLY) 
ROCKY FLnTS PLANT 

FISCAL YEAR 1993 

Program - 
Subprogram 
Cost Account nativity WP 

Work Pkg Number Manager Type Milestone Description 

12606 IDM Handling h Storage 
_ _ _ _ _ _ _ _ _ _ _ _ _  _-______ _ _ _ _ _ _ _ _ _ _ _ _  .................... ..................................... 

0130 Demos, N.S. External Milestone QUARTERLY STATUS REPORT 
0140 Demos, N.S. External Milestone QUARTERLY STATUS REPORT 
0150 Demos, N.S. External Milestone QUMTERLY STATUS REPORT 
0160 Demos, N.S. External Milestone QUARTERLY STATUS REPORT 

AC02 Decontamination Faailities 
12602 FPM Ph Decon Pad 

12605 Decontamination Facility 
07900 S i t z e ,  S. External Milestone REQUEST FOR KD-4 PA DECON PAD 

0180 Shemiken, A. External Milestone QUARTERLY OPERATIONAL REPORT 
0185 Shemiken, A. External Milestone QUARTERLY OPERATIONAL R17,PORT 
0190 Shemiken, A. External Milestone , QUARTERLY OPERATIONAL REPORT 
0195 Shemiken, A. External Milestone' QUARTERLY OPERATIONAL REPORT 

Run Date: 07-Apr-1993 16:OO 
Report: PCS-035-5 
Page: 6 

Baseline Current 
Schedule Early 
Date Finish : --------- _---_-_-_- 
22-JJW-93 29-JAN-93* 
23-MR-93 23-MR-93 
23-SUL-93 23-JVL-93 
30-SEP-93 30-SEP-93 

22-FEE-93 13-JAN-93* 

2 2 - JJW- 9 3 
2 2 9 3  3-APR-93 3-APR- 
23-JUL-93 23-JUL-93 
30-SEO-93 30-SEP-93 

22 - J A N  - 9 3 * 

Number of Milestones originally scheduled to complete in current accounting month 9 
4 Plumber of Milestones originally scheduled to complete in current accounting month actually completed 

Number of Milestones baselined before current month which were completed in the current month 
Number of Milestones baselined before current month whioh are still not complete 

6 
3 

Number of Milestones originally scheduled to complete in current f i s c a l  year to date 70 
70 Number of Milestones originally scheduled to complete in current fiscal year to date actually completed 

* Actual Finish 

Day's 
Behind ------ 
7 
0 
0 
0 

0 

0 
0 
0 
0 


